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Mon 26

AP.

MAINTENANCE.

Installation. 

(11:59 pm)

Tue 27

Installation.

S/T. 

(11:59 pm)

Wed 28

Note: 1.9 GeV.

Special Operations & 

Scrubbing.

Thu 29

Note: 1.9 GeV.

Fri 30

Note: 1.9 GeV.

Marni Goldman - 

Bioactive glasses.

Sat 1

Note: 1.9 GeV.

Sun 2

Note: 1.9 GeV.
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Mon Tue Wed Thu Fri Sat Sun

1

Note: 1.9 GeV.

2

Note: 1.9 GeV.

3

8:00 am - 4:00 pm 

Machine Setup.

4:00 pm - 11:59 pm AP.

Note: 1.9 GeV.

4

12:01 am - 8:00 am AP.

Note: 1.5 GeV.

5

Note: 1.5 GeV.

6

Note: 1.5 GeV.

7

9:00 am - 5:00 pm 

Marni Goldman - 

Bioactive glass coatings.

Note: 1.5 GeV.

8

Note: 1.5 GeV.

9

8:00 am - 11:59 pm AP.

Note: 1.5 GeV.

10

12:01 am - 8:00 am AP.

8:00 am - 3:00 pm 

Maintenance.

4:00 pm - 11:59 pm S/

11

12:01 am - 8:00 am 

User Special Operations 

& Scrubbing.

8:00 am - 11:59 pm 

12

8:00 am - 11:59 pm 

Ted Raab - Rhizobox.

Note: 1.9 GeV.

13

12:01 am - 6:00 pm 

Ted Raab.

Note: 1.9 GeV.

14

Note: 1.9 GeV.

15

8:00 am - 8:00 pm 

Felicia Hendrickson - 

BR microcrystals.

Note: 1.9 GeV.

16

8:00 am - 8:00 pm 

Felicia Hendrickson - 

BR microcrystals.

Note: 1.9 GeV.

17

12:00 am - 4:00 am 

John Byrd - Beam 

Physics tests 12pm - 

4pm.

18

12:01 am - 8:00 am AP.

8:00 am - 1:00 pm Hoi-

Ying Holman.

Note: 1.9 GeV.

19

8:00 am - 6:00 pm Hoi-

Ying Holman.

Note: 1.9 GeV.

20

8:00 am - 6:00 pm Hoi-

Ying Holman.

Note: 1.9 GeV.

21

9:00 am - 5:00 pm 

Young Yoo, X.D. 

Xiang.

Note: 1.9 GeV.

22

Note: 1.9 GeV.

23

8:00 am - 10:00 pm 

Felicia Hendrickson - 

BR microcrystals.

Note: 1.9 GeV.

24

12:01 am - 8:00 am AP.

8:00 am - 4:00 pm 

Maintenance.

4:00 pm - 11:59 pm 

25

12:01 am - 4:00 pm 

Installation.

4:00 pm - 11:59 pm 

Installation.

26

12:01 am - 8:01 am 

User Special Operations 

& Scrubbing.

8:01 am - 8:00 pm 

27

8:01 am - 8:00 pm 

Felicia Hendrickson - 

BR Microcrystals.

Note: 1.9 GeV.

28

8:01 am - 8:00 pm 

Felicia Hendrickson - 

BR Microcrystals.

Note: 1.9 GeV.

29

Note: 1.9 GeV.

30

Note: 1.9 GeV.

31
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Mon 3

Note: 1.9 GeV.

Machine Setup.

AP. 

(11:59 pm)

Tue 4

Note: 1.5 GeV.

AP.

Wed 5

Note: 1.5 GeV.

Thu 6

Note: 1.5 GeV.

Fri 7

Note: 1.5 GeV.

Marni Goldman - 

Bioactive glass 

coatings.

Sat 8

Note: 1.5 GeV.

Sun 9

Note: 1.5 GeV.

AP. 

(11:59 pm)
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Mon 10

AP.

Maintenance.

S/T. 

(11:59 pm)

Tue 11

Note: 1.9 GeV.

User Special 

Operations & 

Scrubbing.

Ted Raab - Rhizobox. 

(11:59 pm)

Wed 12

Note: 1.9 GeV.

Ted Raab - Rhizobox. 

(11:59 pm)

Thu 13

Note: 1.9 GeV.

Ted Raab.

Fri 14

Note: 1.9 GeV.

Sat 15

Note: 1.9 GeV.

Felicia Hendrickson - 

BR microcrystals.

Sun 16

Note: 1.9 GeV.

Felicia Hendrickson - 

BR microcrystals.
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Mon 17

Note: 1.9 GeV.

John Byrd - Beam 

Physics tests 12pm - 

4pm.

AP. 

(11:59 pm)

Tue 18

Note: 1.9 GeV.

AP.

Hoi-Ying Holman.

Wed 19

Note: 1.9 GeV.

Hoi-Ying Holman.

Thu 20

Note: 1.9 GeV.

Hoi-Ying Holman.

Fri 21

Note: 1.9 GeV.

Young Yoo, X.D. 

Xiang.

Sat 22

Note: 1.9 GeV.

Sun 23

Note: 1.9 GeV.

Felicia Hendrickson - 

BR microcrystals.
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Mon 24

Note: 1.9 GeV.

AP.

Maintenance.

Installation. 

(11:59 pm)

Tue 25

Note: 1.9 GeV.

Installation.

Installation. 

(11:59 pm)

Wed 26

Note: 1.9 GeV.

User Special 

Operations & 

Scrubbing.

Felicia Hendrickson - 

BR Microcrystals.

Thu 27

Note: 1.9 GeV.

Felicia Hendrickson - 

BR Microcrystals.

Fri 28

Note: 1.9 GeV.

Felicia Hendrickson - 

BR Microcrystals.

Sat 29

Note: 1.9 GeV.

Sun 30

Note: 1.9 GeV.
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Mon 31 Tue 1

Installation.

Wed 2

Installation.

Thu 3

Installation.

Fri 4

Installation.

Sat 5

Installation.

Sun 6

Installation.


